BRUHAT BANGALORE MAHANAGARA PALIKE, DASARAHALLI ZONE,

2nd & 4th Cross Road, 2nd Main Road, 3rd Block, HMT Layout, Near BWSSB Water Tank,
Nagasandra (Post) Bangalore-560073.

No EE/DD/W.O/ 1621 /2022-23 (1621)

Office of the Executive Engineer
Dasarahalli Division
Date: 06.02.2023
06-02-2023

REVISED WORK ORDER

To

Sri. Shivakumar N M,
#7, 2nd Block, Juganahalli,
Rajajinagar,
Bangalore

****

Name of Work:	Desilting and resetting of drain and re asphalting Soap factory layout in Bagalagunte, ward no.14, Dasarahalli Sub Division.
Est Cost:	50.00 Lakhs Indent No: BBMP/2021-22/OW/WORK_INDENT50537
Job Code:	014-18-000061 PCode- 0190
Administrative Approval:	EE /DD/AS/85/2021-22, Dt: 13.01.2022
Technical Sanction:	CE /DZ/TS/73/2021-22, Dt: 14.01.2022.
Tender Notification No& Date:	No. BBMP/EE/DD/Ten/24/2021-22, Date: 03.02.2022.
Ref :	Work Order No.EE/DD/W.O/75/2022-23 Date: 01.07.2022.

By Virtue of having executed agreement and the same has been accepted by the Executive Engineer for the work mentioned in subject, for the approved price of Rs. 42,35,702.98 (Rupees Forty Two Lakh Thirty Five Thousand Seven Hundred Two and Ninety Eight Paise Only) Which is (+) 9.22% above the SR Rate 2018-19, Which works out Common SR 2021-22 Issue Rate Date: 18.03.2022 (-) 0.76% below +18% GST Additional. You are hereby instructed to proceed for execution of the said work as per enclosed BOQ in accordance with agreement, prevailing standard norms and Specifications in consultation with the Concerned ward Assistant Executive Engineer, and complete the work as per agreement within 90 days from the date of issue of above reference work order.

Executive Engineer
Dasarahalli Division
Bruhat Bangalore Mahanagara Palike

Copy to:

1. The Zonal Commissioner BBMP Dasarahalli Zone for favour of kind information.
2. The Joint Commissioner BBMP Dasarahalli Zone for favour of kind information.
3. The Chief Engineer BBMP Dasarahalli Zone for favour of kind information.
4. A E E (Shettyhalli,/T.Dasarahalli/PIA/Hegganahalli sub division) along with Schedule "B" for necessary action
5. The Necessary work bills should be accompanied along with photographs, Test Reports and also submit the progress of works fornightly.
6. Assistant Executive Engineer (V&QC) for information
7. Accounts Superindent (EE-DD) along with Original file for necessary action
   Office File.